
EVENT DISTRIBUTION TO: JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER

LETTING STATUS MEETING 7/6/2021 8/10/2021 9/7/2021 10/12/2021 11/9/2021 11/30/2021 1/11/2022 2/8/2022 3/8/2022 4/12/2022 5/10/2022 6/7/2022

FINAL FIELD PLAN REVIEW HELD

(24 WEEKS)

SUBMIT CORRECTED FFPR PLANS    

WITH SPECIAL PROVISIONS

CES POPULATED/CONTROL

 (18 WEEKS)

PODI, EXEMPT & STATE PROJECTS

R/W CERTIFICATION

UTILITY AGREEMENT via   

ENVIR. CERTIFICATION ENG   

WORK AUTHORIZATION SERV   

(11 WEEKS) 

FOR ALL PROJECTS

COMPLETED FINAL PLANS CONSTRUCTION

PROJECT SPECIFIC SPECIAL PROVISIONS BIDDING
ADMINISTRATION

 (10 WEEKS)

FOR A+B PROJECTS

COMPLETED FINAL PLANS EDM

FOR "EARLY AVAILABILITY" SECTION  

 (10 WEEKS)

EXEMPT AND STATE PROJECTS

CONSTRUCTION AUTHORIZATION

(7 WEEKS) 

PODI PROJECTS FHWA

PS&E PACKAGE TO FHWA via/CONSTRUCTION

BIDDING

(7  WEEKS) ADMINISTRATION

PODI PROJECTS

RECEIVE FHWA AUTHORIZATION

(5 WEEKS)

FINAL PLANS WITH ACCEPTED REVISIONS TO EDM

ENGINEERING DOCUMENT MANAGEMENT SECTION  

SECTION (EXCLUDES A+B PROJECTS)

(5 WEEKS)
DESIGN POLICY & SUPPORT

12/9/2021 1/20/2022 2/17/2022 3/17/2022 4/21/2022 5/19/2022 6/16/2022 7/21/2022 8/18/2022 9/15/2022 10/20/2022 11/17/2022

ADVERTISEMENTS GDOT WEBSITE

NOTICE TO CONTRACTORS &

(4 WEEKS) BIDX

1/20/2022 2/17/2022 3/17/2022 4/21/2022 5/19/2022 6/16/2022 7/21/2022 8/18/2022 9/15/2022 10/20/2022 11/17/2022 12/8/2022

1/21/2022 2/18/2022 3/18/2022 4/22/2022 5/20/2022 6/17/2022 7/22/2022 8/19/2022 9/16/2022 10/21/2022 11/18/2022 12/16/2022

RECOMMENDED APPROVED

William Dunwoody, State Transportation Office Administrator Marc Mastronardi, P.E., Director of  Construction

CREATED ON : 10/1/2021

THE ABOVE DATES ARE DEADLINES FOR ACCOMPLISHING EACH OF THE MANY ACTIVITIES AND SUBMISSIONS REQUIRED TO PREPARE A FEDERAL, STATE, OBLIGATION BOND OR AUTHORITY FINANCED PROJECT FOR LETTING.  EACH DISTRICT AND OFFICE HEAD INVOLVED WILL 
BE RESPONSIBLE FOR MEETING THESE DEADLINES.  FAILURE TO SUBMIT THE REQUIRED PROJECT DOCUMENTS FOR ANY GIVEN PROJECT BY THE ESTABLISHED DEADLINE MAY RESULT IN THE PROJECT BEING WITHDRAWN FROM THE LETTING.

6/3/2022 7/1/2022ENGINEERING SERVICES      

ENGINEERING SERVICES 9/17/2021 10/15/2021 11/12/2021 12/17/2021 1/14/2022 2/11/2022 3/18/2022 4/15/2022 5/13/2022 6/17/2022

12/31/2021 2/4/2022 3/4/2022 4/1/2022 5/6/20228/6/2021 9/3/2021 10/1/2021 11/5/2021 12/3/2021

ENGINEERING SERVICES 12/3/2021 12/31/2021

NOTE:  If the final plans are not received in the Office of Construction Bidding Administration by this date, individual approval from The Chief Engineer will be required before plans are accepted.

CONSTRUCTION BIDDING 
ADMINISTRATION

9/2/2022 9/30/2022

1/28/2022 3/4/2022 4/1/2022 4/29/2022 6/3/2022 7/1/2022 7/29/2022 9/2/2022 9/30/2022

7/15/2022 8/12/2022

11/12/2021 12/10/2021 1/7/2022 2/11/2022 3/11/2022 4/8/2022 5/13/2022 6/10/2022 7/8/2022 8/12/2022 9/9/2022 10/7/2022

11/5/2021 12/3/2021 12/31/2021 2/4/2022 3/4/2022 4/1/2022 5/6/2022 6/3/2022 7/1/2022 8/5/2022

12/3/2021 12/31/2021 1/28/2022 3/4/2022

10/28/2022

8/12/2022 9/9/2022 10/7/2022

NOTE:  After completed final plans are submitted to the Office of Construction Bidding Administration, "Plan Revisions only" must be submitted to CBA as a Revision by Amendment.

11/12/2021 12/10/2021

4/1/2022 9/30/2022 10/28/2022

1/7/2022 2/11/2022 3/11/2022 4/8/2022 5/13/2022 6/10/2022 7/8/2022

2/11/2022

4/29/2022 6/3/2022 7/1/2022 7/29/2022 9/2/2022

3/18/2022 4/15/2022 5/13/2022 6/17/2022 7/15/2022

DOT BOARD MEETING

LETTING DATE

2022 LETTING SCHEDULE FOR PROCESSING PROJECTS

11/11/2022

8/12/2022 9/16/2022

2/11/2022 3/18/2022 4/15/2022 5/13/2022 6/17/202212/17/2021 1/14/2022 7/15/2022 8/12/2022

10/14/2022 11/11/2022

9/16/2022 10/14/2022

CONSTRUCTION BIDDING 
ADMINISTRATION

12/17/2021 1/14/2022

7/22/2022 8/19/2022 9/23/2022 10/21/2022 11/18/2022

PROJECTS IN THIS LETTING PRESENTED TO 
DOT BOARD FOR APPROVAL

12/22/2021 1/21/2022 2/18/2022 3/25/2022 4/22/2022 5/20/2022 6/24/2022
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